COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 20/ 2017

ESTI MATE SUMVARY 09: 44: 00
CONTI D C20063 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20063- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.5 DAYS TI ME ALLOW 79 CALENDAR DAYS
SH 74 - MM 0.894 TO 6. 720 PERCENT TI ME: 98. 10 ORI G TI VE ALLOW 45 CALENDAR DAYS
PRQJECT NO. STA 0741-019
SH 74 EL RANCHO TO EVERGREEN OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 07/ 20/ 2017 DATE TI ME STARTED 10/17/2016
14802 W 44th AVE. DATE LET 08/ 11/ 2016 DATE WORK BEGAN 10/ 17/ 2016
DATE AWARDED 09/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 10/ 17/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6, 409, 507. 88 PARTI Cl PATI NG $ 5,710, 440. 91 $ 547,032. 28
AWARD PRQIECT AMT: $  5,879,626.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 09% TOTAL EARNI NGS 5, 710, 440. 91 547,032. 28
FUNDS AVAI LABLE: $ 699, 066. 97 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 710, 440. 91 547,032. 28
TOTAL CLAI VB $ 0.00 RETAI NAGE -88,194. 40 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 5,622, 246. 51 547,032. 28
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,622, 246. 51 547,032. 28
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 547,032. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20063 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20063-BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
945. 00000 13. 000 12, 285. 00
0006 202- 00200 Rem Si dewal k 465. 000 279. 000
SY 0. 000 0. 00
19. 72000 279. 000 5,501. 88
0010 202-00203 *Renoval of Curb and CQutter 160. 000 160. 000
LF 0. 000 0. 00
50. 00000 160. 000 8, 000. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 70. 000 70. 000
SY 0. 000 0. 00
45. 00000 70. 000 3, 150. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 232,514. 000 232, 514. 000
SY 0. 000 0. 00
3. 36000 232,514. 000 781, 247. 04
0025 202- 00250 *Removal of Pavenment Marking 500. 000 0. 000
SF 0. 000 0. 00
2.10000 0. 000 0. 00
0030 202- 00504 Renoval of Expansion Device 188. 000 58. 000
LF 128. 000 10, 880. 00
85. 00000 186. 000 15, 810. 00
0035 202- 00860 *Renoval of Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Quardrail Type 3 163. 000 150. 000
LF 0. 000 0. 00
12. 60000 150. 000 1, 890. 00
0041 202- 01300 Rem End Anchor age 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0045 202-01170 *Renoval of Quardrail Type 7 860. 000 860. 000
LF 0. 000 0. 00

25. 00000 860. 000 21, 500. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20063-BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0055 202- 04005 d ean Val ve Box 10. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0060 203- 00000 *Uncl assi fied Excavation 9, 300. 000 9, 300. 000
CY 0. 000 0. 00
53. 50000 9, 300. 000 497, 550. 00
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 2.000 630. 00
315. 00000 2.000 630. 00
0075 203-02330 Labor er 6. 000 0. 000
HOUR 6. 000 270. 00
45. 00000 6. 000 270. 00
0080 208-00002  *Erosion Log Type 1 (12 Inch) 1, 372. 000 1, 372. 000
LF 0. 000 0. 00
7.50000 1, 372. 000 10, 290. 00
0085 208- 00035 *Aggregat e Bag 200. 000 99. 000
LF 20. 000 231.00
11. 55000 119. 000 1,374.45
0090 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
0095 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
0100 208- 00051 *StormDrain Inlet Protection (Type I) 50. 000 45. 000
LF 5. 000 105. 00
21. 00000 50. 000 1, 050. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20063- BI D ESTI MATE RUN 07/ 20/ 2017
PRQIECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0110 208-00207 *Erosi on Control Managenent 12. 000 9. 000
DAY 3. 000 1, 335. 00
445. 00000 12. 000 5, 340. 00
0115 208- 00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0. 00
0120 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0125 210-00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 210-01000 *Reset Fence 800. 000 712. 000
LF 0. 000 0. 00
17. 50000 712. 000 12, 460. 00
0135 210- 04050 Adj ust Val ve Box 20. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 600 5, 400. 00
9, 000. 00000 0. 600 5, 400. 00
0145 212-00032 *Soi | Condi tioning 0. 600 0. 000
ACRE 0. 600 10, 500. 00
17, 500. 00000 0. 600 10, 500. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 600 0. 000
ACRE 0. 600 7,500. 00
12, 500. 00000 0. 600 7,500. 00
0155 213-00061 *Mul ch Tacki fier 113. 000 0. 000
LB 113. 000 5, 085. 00
45. 00000 113. 000 5, 085. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20063- BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 214- 00000 *Landscape Mai ntenance 113. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
130. 00000 5. 000 650. 00
0170 240-00010 *Renoval of Nests 5. 000 2.000
HOUR 0. 000 0. 00
420. 00000 2.000 840. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0180 403-00800 Ener gency Pot hol e Repair 16. 170 16. 170
TON 0. 000 0. 00
860. 00000 16. 170 13, 906. 20
0185 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 31, 821. 350 30, 248. 890
TON 1,572. 460 138, 848. 22
88. 30000 31, 821. 350 2,809, 825. 21
0190 411-10255 Enul sified Asphalt (Sl ow Setting) 11, 889. 000 8, 714. 000
GAL 438. 000 2,847.00
6. 50000 9, 152. 000 59, 488. 00
0195 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 188. 000 58. 000
LF 128. 000 42, 240. 00
330. 00000 186. 000 61, 380. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. 163. 000 0. 000
LF 119. 000 5, 355. 00
45. 00000 119. 000 5, 355. 00
0205 606-00710 *Quardrail Type 7 (Style CA) 946. 000 904. 000
LF 0. 000 0. 00
62. 50000 904. 000 56, 500. 00
0210 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 1, 480. 00
1, 480. 00000 1. 000 1, 480. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20063- BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4,500. 00
0220 607-11525 *Fence (Plastic) 661. 000 661. 000
LF 0. 000 0. 00
4. 30000 661. 000 2,842.30
0225 608- 00000 *Concrete Sidewal k 920. 000 920. 000
SY 0. 000 0. 00
68. 90000 920. 000 63, 388. 00
0230 608-00010 *Concrete Curb Ranp 341. 000 255. 000
SY 0. 000 0. 00
161. 50000 255. 000 41, 182. 50
0235 608-00015 *Det ect abl e War ni ngs 58. 000 58. 000
SF 0. 000 0. 00
83. 55000 58. 000 4, 845. 90
0236 612-00041 Delin (Flex) (Ty 1) 6. 000 0. 000
EACH 6. 000 702. 00
117. 00000 6. 000 702. 00
0240 613-07000 *Pul | Box (Special) 25. 000 20. 000
EACH 5. 000 2,675.00
535. 00000 25. 000 13, 375.00
0241 613-07003 Type Three Pull Box 3. 000 2.000
EACH 0. 000 0. 00
775. 00000 2.000 1, 550. 00
0245 614-00012 *Sign Panel (Cass I1) 54. 000 0. 000
SF 0. 000 0. 00
35. 30000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0255 614-72875  *Loop Detector Wre 7,284.000 4, 444.000
LF 2,840. 000 13, 490. 00
4. 75000 7,284.000 34, 599. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20063-BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
490, 000. 00000 1. 000 490, 000. 00
0265 626-01103 *Public Information Services (Tier I11) 1.000 1. 000
LS 0. 000 0. 00
7, 650. 00000 1. 000 7, 650. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 598. 000 0. 000
GAL 598. 000 66, 976. 00
112. 00000 598. 000 66, 976. 00
0275 627-00011  *Pavenent Marking Paint (Waterborne) 1, 500. 000 1, 004. 000
GAL 44. 000 1, 969. 00
44. 75000 1, 048. 000 46, 898. 00
0280 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 4,293. 000 0. 000
SF 4,293. 000 73,624.95
17. 15000 4, 293. 000 73, 624.95
0285 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 255. 000 0. 000
|
) SF 1, 255. 000 35,453. 75
28. 25000 1, 255. 000 35, 453. 75
0290 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 4, 698. 000 0. 000
Type
(Typ SF 4,698. 000 68, 355. 90
14. 55000 4,698. 000 68, 355. 90
0295 630-00000  *Fl aggi ng 1, 152. 000 846. 000
HOUR 306. 000 9,011.70
29. 45000 1, 152. 000 33, 926. 40
0296 630- 00003 Uni forned Traf Cirl UTC Added 826. 000 758. 000
HOUR 68. 000 7,480. 00
110. 00000 826. 000 90, 860. 00
0300 630-00007  *Traffic Control Inspection 61. 000 49. 000
DAY 12. 000 1, 140. 00
95. 00000 61. 000 5, 795. 00
0305 630-00012  *Traffic Control Management 81. 000 64. 000
DAY 17. 000 14, 025. 00
825. 00000 81. 000 66, 825. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20063-BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
35. 30000 0. 000 0. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 0. 000 0. 00
35. 30000 9. 000 317.70
0320 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 20. 700
EACH 0. 000 0. 00
35. 30000 20. 700 730.71
0325 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 9. 900
EACH 0. 000 0. 00
35. 30000 9. 900 349. 47
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
1, 885. 00000 1. 800 3,393.00
0335 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
ype) EACH 0. 000 0. 00
475. 00000 0. 900 427. 50
0340 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 13. 500
EACH 0. 000 0. 00
40. 00000 13. 500 540. 00
0345 630- 80380 *Traffic Cone 300. 000 90. 000
EACH 0. 000 0. 00
10. 00000 90. 000 900. 00
0350 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 900 1, 642.50
1, 825. 00000 0. 900 1, 642. 50
0355 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
11, 800. 00000 0. 900 10, 620. 00
0360 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20063 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20063-BI D ESTI MATE RUN 07/ 20/ 2017
PRQJECT: STA 0741-019 ESTI MATE NO 0005 09: 44: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 4, 980. 450
FA 0. 000 0. 00
1. 00000 4, 980. 450 4, 980. 45
0375 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 45,712. 970 45,712. 97
1. 00000 45, 712. 970 45, 712. 97
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 711. 830 10, 711. 830
FA 0. 000 0. 00
1. 00000 10, 711. 830 10, 711. 83
0385 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 640. 000 640. 00
1. 00000 640. 000 640. 00
0390 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA -33,072.710 -33,072.71
1. 00000 -33,072.710 -33,072. 71
0395 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 323,507.88 $ 547,032.28 % 5, 626, 940. 90
CAT NO0400 CE BID | TEMS
0400 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
0405 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
39, 000. 00000 1. 000 39, 000. 00
0410 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 86, 000. 00 $ 0.00% 83, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 6,409, 507.88 $ 547,032.28 $ 5, 710, 440. 90



